

**SECOND STATE STATISTICAL SYSTEM DEVELOPMENT PROJECT (STASYS-2)**  
**Procurement Plan**

Package No.	Description	Category	No. of Lots / Contracts	Proc Sel Meth	DOC	WB review	Prep BD/RFP/TOR	SPN/EOI	Issuing BD/RFP	Bid Opening	Evaluation	NO to Eval/SSS/DC	Contract	
													Signing	Finish
<b>Component A. Modernization of economic statistics methodology</b>														
<b>A.1</b>	<b>Enhancement of the National Accounts</b>		<b>9</b>											
A.1.1	Development and testing tools to estimate compensation of employees in the non-observed economy with the purpose to compile accounts for household sector	CS	1	CQS	RFP	Prior	Mar-11	Mar-11	Nov-11	Dec-11	Dec-11	Dec-11	Jul-12	Aug-13
A.1.2	Development of methodology for compilation of household accounts on the basis of total survey of individual entrepreneurs, labor force surveys and household budget surveys	CS							Cancelled / Отменено					
A.1.3	Methodology for evaluation of non-financial fixed assets in current and constant market prices	CS	1	CQS	RFP	Prior	Jun-09	Aug-09	Feb-10	Mar-10	Mar-10	Mar-10	Apr-10	Jul-11
A.1.4.1	Development and implementation of methodology and technology of seasonal adjustment for macroeconomic	CS	1	CQS	RFP	Prior	Dec-09	Dec-09	Mar-10	Apr-10	May-10	May-10	Jun-10	Dec-10
A.1.5	Developing methodological recommendations to account for products with long production cycle and for changes in consumer properties while estimating output dynamics; conducting pilot surveys	CS	2											
A.1.5.a	Developing methodological recommendations to account for changes in consumer properties, and individual, low-volume, and irregular output while estimating output dynamics	CS	1	QCBS	RFP	Prior	Jun-09	Aug-09	Jan-10	Mar-10	May-10	Apr-10	Aug-10	Dec-11
A.1.5.b	Developing methodological recommendations to account for products with long production cycle while estimating output dynamics	CS	1	QCBS	RFP	Prior	Jun-09	Aug-09	Jan-10	Mar-10	May-10	Apr-10	Jul-10	Mar-11
A.1.6	Developing methodological recommendations to calculate volume of agricultural production and volume index in the framework of new classifications harmonized with the CPA (EEC)	CS	1	QCBS	RFP	Prior	Oct-08	Nov-08	Mar-09	Apr-09	Apr-09	May-09	May-09	Mar-11
A.1.7	Developing methodology to determine statistical units for compilation of production account and generation of income account in compliance with the SNA concepts	CS	1	CQS	RFP	Prior	Jun-12	Jul-12	Nov-12	Dec-12	Dec-12	Jan-13	Jan-13	May-14
A.1.8	Development of Methodology for Multistage Assessment of Regional Macroeconomic Indicators	CS	1	CQS	RFP	Prior	Nov-11	Sep-11	Dec-11	Jan-12	Jan-12	Jan-12	Feb-12	Aug-12
A.1.9	Elaboration of methodology for measuring consumption of capital in national accounts	CS	1	CQS	RFP	Prior	Jun-12	Jul-12	Nov-12	Dec-12	Dec-12	Jan-13	Jan-13	May-14



Package No.	Description	Category	No. of Lots / Contracts	Proc Sel Meth	DOC	WB review	Prep BD/RFP/TOR	SPN/EOI	Issuing BD/RFP	Bid Opening	Evaluation	NO to Eval/SSS/DC	Contract	
													Signing	Finish
A 5.1	Developing methods for anonymization of microdata for provision to users for analytical purposes and their testing on the basis of structural enterprise survey	CS	1	QCBS	RFP	Prior	Sep-09	Sep-09	May-10	Jul-10	Oct-10	Sep-10	Dec-10	Jul-12
<b>Component B. Development of modern design and technology for statistical data collection, processing, and dissemination</b>														
<b>B.1</b>	<b>Improved access to data through electronic and web-enabled technologies</b>		<b>2</b>											
B.1.1	Developing corporate information solutions on the basis of portal technologies (development functional potential of Rosstat Internet-portal) allowing the use of statistical web-applications ensuring an administered access for users to various information resources and services including mapping data representation	G	1	ICB	SIIS1	Prior	Mar-11	Jun-11	Jun-11	Aug-11	Nov-11	Nov-11	Dec-11	Aug-12
B.1.2	Enhancement of the internal corporate intranet-portal of the state statistical system to be integrated with the statistical data storage, document management subsystem and HR subsystem	G	1	ICB	SIIS1	Prior	May-11	Oct-11	Oct-11	Nov-11	Feb-12	Mar-12	Jul-12	May-13
<b>B.2</b>	<b>Development of a modern system of the demographic data collection and processing</b>		<b>1</b>											
B.2.1	Development of a modern system of the demographic data collection and processing	G	1	ICB	SIIS1	Prior	Dec-09	Dec-09	Feb-10	Mar-10	May-10	May-10	Jun-10	Jul-11
<b>B.3</b>	<b>Development of a system for collection, analysis, and dissemination of the household and population sample surveys data</b>	CS	1	QCBS	RFP	Prior	Jun-11	Jun-11	Dec-11	Mar-12	Nov-12	Oct-12	Jan-13	Oct-14
<b>B.4</b>	<b>Improved integration of databases</b>		<b>7</b>											
B.4.1	Development of relevant software and creating databases to produce summary national accounts indicators	G	1	ICB	SIIS1	Prior	Apr-10	Oct-10	Oct-10	Dec-10	Apr-11	May-11	Jun-11	Jul-12
B.4.2	Developing software to produce harmonized data on production, labor and capital at micro- and macro-levels	G	1	ICB	SIIS1	Prior	Oct-09	Dec-09	Jan-10	Feb-10	Apr-10	Mar-10	Jul-10	Dec-11
B.4.3	Developing an integrated system of registers and providing integration with the Rosstat CIS metadata subsystem	CS	1	ICB	SIIS1	Prior	Mar-11	Aug-11	Aug-11	Jan-12	Apr-12	May-12	Jul-12	Jul-13
B.4.4	Development of metadata subsystem of the Rosstat CIS (1st stage - preparation of economic descriptions)	G	1	ICB	SIIS1	Prior	Oct-10	Apr-11	Apr-11	Jul-11	Feb-12	Mar-12	Jun-12	Aug-13
B.4.5	Develop software for multi-dimensional data analysis using integrated data storages with the purpose of creating current enquiries and data processing, including possibility of arbitrary enquiries	G	1	ICB	SIIS1	Prior	Apr-12	Dec-12	Dec-12	Mar-13	Apr-13	May-13	Jul-13	Feb-14

Package No.	Description	Category	No. of Lots / Contracts	Proc Sel Meth	DOC	WB review	Prep BD/RFP/TOR	SPN/EOI	Issuing BD/RFP	Bid Opening	Evaluation	NO to Eval/SSS/DC	Contract	
													Signing	Finish
B.4.6	Establishing integrated resource of primary statistical data on population and households using techniques to depersonalize individual data accessible via Internet (open access) with the help of SuperSTAR software	G	1	ICB	SIIS1	Prior	Mar-10	Sep-10	Sep-10	Oct-10	Jan-11	Feb-11	May-11	Jul-12
B.4.8	Developing IT solutions based on international standards to allow data and metadata exchange at the international level	G	1	ICB	SIIS1	Prior	Apr-13	May-13	May-13	Jul-13	Sep-13	Oct-13	Feb-14	Sep-15
B.4.9	Upgrading of Improvement of technology for Keeping and Utilization of Statistical register based on centralized information resources	G	1	ICB	SIIS1	Prior	Apr-14	May-14	Aug-14	Sep-14	Oct-14	Nov-14	Dec-14	Nov-15
<b>B.5</b>	<b>Institutional strengthening of ROSSTAT's IT policy framework</b>	CS	1	QCBS	RFP	Prior	Dec-12	Dec-12	Feb-13	Mar-13	May-13	May-13	Oct-13	Jun-14
<b>B.6</b>	<b>Improved IT security planning and requirements</b>		1											
B.6.1	Development of an efficient integrated system to protect statistical data from unauthorized access to ensure security of data in the CIS of Rosstat and in transmission along the communication channels	G	1	ICB	SIIS1	Prior	Aug-11	Oct-11	Oct-11	Nov-11	Jan-12	Feb-12	Jun-12	Jan-13
<b>B.7</b>	<b>Development of Rosstat's corporate computer and information system</b>		11											
B.7.1	Procurement of License for Superstar Software	G	1	DC	n/a	Prior	Feb-09	n/a	n/a	n/a	n/a	May-09	May-09	May-09
B.7.2.	Development of the IP telephony of Rosstat						Cancelled / Отменен							
B.7.3	Procurement of License for Superstar Software	G	1	DC	n/a	Prior	Oct-09	n/a	n/a	n/a	n/a	Nov-09	Dec-09	Dec-09
B.7.4	Procurement of License for SPSS Software	G	1	DC	n/a	Prior	Nov-09	n/a	n/a	n/a	n/a	Dec-09	Dec-09	Dec-09
B.7.5	Supply and Installation of servers and network equipment	G	1	ICB	SIIS1	Prior	Mar-10	Jun-10	Jun-10	Oct-10	Jan-11	Feb-11	Mar-11	Aug-11
B.7.6	Procurement of mobile devices with software to conduct household surveys	G	1	ICB	SIIS1	Prior	Oct-10	Mar-11	Mar-11	May-11	Aug-11	Dec-11	Dec-11	Dec-14
B.7.7	Procurement of equipment and software for the development of corporate computer information system of Rosstat	G	1	ICB	SIIS1	Prior	May-11	Jul-11	Jul-11	Jan-12	Mar-12	Apr-12	Jun-12	Feb-13
B.7.8	Additional procurement of equipment and software for the development of corporate computer information system of Rosstat	G	1	ICB	SIIS1	Prior	Dec-12	Mar-13	Mar-13	Apr-13	Jun-13	Jun-13	Jun-13	Feb-14
B.7.9	Technical equipment of the library	G	1	ICB	PoG	Prior	Apr-13	n/a	Apr-13	May-13	Jun-13	n/a	Nov-13	Feb-14
B.7.10	Supply and installation of the system for mobile data	G	1	ICB	SIIS1	Prior	Apr-13	May-13	Jul-13	Aug-13	Sep-13	Oct-13	Feb-14	Dec-14
B.7.11	Modernization of Unified System for Records Collection (USRC) aimed at centralization of primary statistical data	G	1	ICB	SIIS1	Prior	May-14	Aug-14	Aug-14	Sep-14	Nov-14	Nov-14	Dec-14	Dec-15
B.7.12	Modernization of hardware to provide for fault-free operation of USRC	G	1	ICB	SIIS1	Prior	Sep-14	Oct-14	Oct-14	Nov-14	Jan-15	Feb-15	Mar-15	Nov-15



Package No.	Description	Category	No. of Lots / Contracts	Proc Sel Meth	DOC	WB review	Prep BD/RFP/TOR	SPN/EOI	Issuing BD/RFP	Bid Opening	Evaluation	NO to Eval/SSS/DC	Contract	
													Signing	Finish
C.1.1	Methodological recommendations for obtaining and statistical evaluation of indicators of functional and individual income distribution based on the data of household income surveys, including conducting of pilot surveys	CS	1	QCBS	RFP	Prior	Sep-08	Sep-08	Dec-08	Feb-09	Jun-09	May-09	Sep-09	Nov-11
C.1.2	Methodological recommendations for constructing the indicator for actual final consumption on the basis of HBS improvement according to ILO recommendations (2003) on Household Income and Expenditure Statistics	CS	1	QCBS	RFP	Prior	Feb-10	Feb-10	Jul-10	Sep-10	Nov-10	Nov-10	Dec-10	Jun-13
C.1.3	Methodological recommendations for conducting integrated and specific surveys of living conditions and for poverty monitoring	CS	1	QCBS	RFP	Prior	Mar-10	Mar-10	Aug-10	Oct-10	Feb-11	Jan-11	Mar-11	Mar-12
C.1.4	Methodology for establishing information base to obtain estimates of income from self-employment and from property, including conducting of pilot surveys	CS	1	CQS	RFP	Prior	Feb-10	Feb-10	Jun-10	Jul-10	Aug-10	Aug-10	Sep-10	Nov-11
C.1.5	Methodology for the Development of Database and Assessment of Indicators of "Absolute" and "Relative Poverty based on the OECD standards	CS	1	CQS	RFP	Prior	Nov-12	Nov-12	Jan-13	Feb-13	Mar-13	Mar-13	Mar-13	Feb-14
C.1.6	Development of Guidelines for Compilation of Socioeconomic indicators at Municipal Level for Evaluation of Integral Input into the Regional Economy	CS	1	CQS	RFP	Prior	Nov-11	Sep-11	Nov-11	Dec-11	Jan-12	Nov-11	Jan-12	Nov-12
C.1.7.	Upgrading the methodology and technology for processing micro data and results of household budget survey to enable access to micro data and aggregates for external users	CS	1	CQS	RFP	Post	Jun-14	Jun-14	Sep-14	Oct-14	Nov-14	Nov-14	Dec-14	Oct-15
<b>C.2</b>	<b>Improving labor statistics, development of new objectives for the analysis of labor force and establishing the labor market policy</b>		<b>3</b>											
C.2.1	Enhancement of labor force surveys, including conducting of pilot surveys													
C.2.1.a	Methodological recommendations for household sample design to conduct monthly labor force surveys in Q4 2009 and in 2010-2011	CS	1	SSS	RFP	Prior	Apr-09	n/a	May-09	May-09	n/a	May-09	Jul-09	Dec-10
C.2.1.b	Methodological recommendations for improving calculation of individual weights to obtain statistical estimates of monthly labor force surveys results in the Russian Federation and the regions	CS	1	CQS	RFP	Prior	Oct-09	Oct-09	Nov-09	Dec-09	Jan-10	n/a	Feb-10	Dec-10

Package No.	Description	Category	No. of Lots / Contracts	Proc Sel Meth	DOC	WB review	Prep BD/RFP/TOR	SPN/EOI	Issuing BD/RFP	Bid Opening	Evaluation	NO to Eval/SSS/DC	Contract	
													Signing	Finish
C.2.1.c	Enhancement of labor force survey program. Conducting pilot surveys of employment quality and integration of labor market	CS	1	CQS	RFP	Prior	Mar-10	Mar-10	Oct-10	Nov-10	Nov-10	n/a	Dec-10	Jun-12
<b>C.3</b>	<b>Improvement of Demographic statistics</b>		<b>1</b>											
C.3.1	Methodological recommendations on improvement of mortality statistics based on the WHO recommendations	CS	1	SSS	RFP	Prior	Apr-09	n/a	Jul-09	Aug-09	n/a	Oct-09	Nov-09	Aug-10
<b>Component D. Human resource development</b>														
<b>D.1</b>	<b>Analysis of the current retraining system and development a strategy</b>		<b>4</b>											
D.1.1.1	Analysis of curricula for staff upgrading in the field of macroeconomic statistics and development of proposals for implementation of high priority tasks in this field	CS	1	IC	n/a	Post	Mar-13	Mar-13	Apr-13	May-13	Jun-13	n/a	Jun-13	Dec-13
D.1.1.2	Identification of high priority tasks for retraining in the field of regional accounts under SNA and development of proposals for implementation	CS	1	IC	n/a	Post	Mar-13	Mar-13	Apr-13	May-13	Jun-13	n/a	Jun-13	Dec-13
D.1.1.3	Analysis of curricula for staff upgrading in the field of standard of life statistics and development of proposals for implementation of high priority tasks in that area	CS							Cancelled / Отменено					
D.1.1.4	Analysis of curricula for staff upgrading in the field of application of IT in statistics and development of proposals for implementation of high priority tasks in ths field	CS							Cancelled / Отменено					
<b>D.2</b>	<b>Preparing training programs and training materials</b>		<b>3</b>											
D.2.1.a	Development of training materials on seasonal adjustment for social and economic indicators of state statistics	CS	1	CQS	RFP	Prior	May-11	May-11	Nov-11	Nov-11	Dec-11	Nov-11	Dec-11	Jun-12
D.2.1.b	Training material "Manual "System of National Accounts 2008" (for the system of state statistics)"	CS	1	CQS	RFP	Prior	May-10	May-10	Jun-10	Jun-10	Jun-10	Jun-10	Jun-10	Dec-10
D.2.2	Creation of Information Complex for improvement of efficiency of skills management and training of Rosstat staff based on computer information system for personnel management	CS	1	DC	RFP	Prior	Mar-11	n/a	Apr-11	n/a	n/a	Apr-11	Jul-11	Jul-12
<b>D.3</b>	<b>Training and exchange of the experience (knowledge</b>		<b>86</b>											
D.3.1	Training course on the subject "Information technologies"		5											
D.3.1.1	Use of Software Package SPSS for Windows and the application "Complex Samples" by Rosstat employees for planning and conducting a sample survey of individual entrepreneurs in the retail trade sector	TR	1	QCBS	RFP	Prior	Dec-08	Mar-09	Feb-09	Mar-09	Jun-09	May-09	Jun-09	Apr-10

Package No.	Description	Category	No. of Lots / Contracts	Proc Sel Meth	DOC	WB review	Prep BD/RFP/TOR	SPN/EOI	Issuing BD/RFP	Bid Opening	Evaluation	NO to Eval/SSS/DC	Contract	
													Signing	Finish
D.3.1.2	Use of Software Package SPSS for Windows and the application "Complex Samples" by Rosstat employees for planning and conducting a sample survey of individual entrepreneurs (for all types of economic activity)	TR	1	QCBS	RFP	Prior	Nov-09	Dec-09	Feb-09	Mar-09	Jun-09	May-09	Jun-09	Feb-10
D.3.1.3.a	Training of IT specialists of Rosstat territorial bodies	TR	1	QCBS	RFP	Prior	Mar-11	Apr-11	Apr-11	May-11	Jul-11	Jul-11	Oct-11	Apr-13
D.3.1.3.b	Training of representatives of Rosstat Headquarters and Heads of territorial bodies in IT-technology	TR	Cancelled / Отменено											
D.3.1.4	Organization and conduct of training courses on Information Technologies	TR	1	SSS	n/a	Prior	Aug-09	n/a	Oct-09	n/a	n/a	Oct-09	Nov-09	Feb-10
D.3.2	Training courses on the problems of statistical reforms		35											
D.3.2.1	Organization and conduct of training on "Quality Management in Official Statistics (experience of the EU countries)"	TR	1	QCBS	RFP	Prior	Sep-08	Sep-08	Dec-08	Feb-09	Feb-09	Apr-09	Jun-09	Mar-11
D.3.2.2	Organization and conduct of training of Rosstat regional offices employees on household budgets survey organization	TR	1	CQS	RFP	Prior	Oct-08	Oct-08	Dec-08	Feb-09	Feb-09	Feb-09	Feb-09	Sep-09
D.3.2.3	Organization and conduct of training courses on the issues of statistics reform		4											
D.3.2.3.a	Career in the public civil service and monitoring of social and economic development processes in statistics	TR	1	QCBS	RFP	Prior	Apr-09	Apr-09	Sep-09	Oct-09	Dec-09	Nov-09	Dec-09	Jul-10
D.3.2.3.b	Dissemination of statistical information, presentation of statistical data and statistics of pensions provision, social protection and household income statistics	TR	1	CQS	RFP	Prior	May-09	May-09	Oct-09	Nov-09	Dec-09	Nov-09	Dec-09	Jul-10
D.3.2.3.c	Construction statistics, assessment of current market value of capital, age and life of assets and real estate market price statistics	TR	1	CQS	RFP	Prior	May-09	May-09	Oct-09	Nov-09	Dec-09	Nov-09	Dec-09	May-10
D.3.2.3.d	Use of statistical register for conducting federal statistical observations	TR	1	CQS	RFP	Prior	Mar-10	Nov-09	May-10	Jun-10	Jun-10	Jun-10	Aug-10	Apr-11
D.3.2.4.	Interpretation at the training sessions and communication of experience activities		12											
D.3.2.4.i-iii	Interpretation for 1-3 groups (ST2/3/D.3.2.1)	TR	3	IC	n/a	Post	Jun-09	n/a	n/a	n/a	Jul-09	n/a	Aug-09	Mar-10
D.3.2.4.iv	Interpretation for 4st group (ST2/3/D.3.2.1)	TR	1	IC	n/a	Post	Apr-10	n/a	n/a	n/a	Apr-10	n/a	аннулирован	
D.3.2.4.v	Interpretation for 4st group (ST2/3/D.3.2.1)	TR	1	IC	n/a	Post	Oct-10	n/a	n/a	n/a	Oct-10	n/a	Nov-10	Dec-10
D.3.2.4.vi-vii	Interpretation (Training in Spain)	TR	1	IC	n/a	Post	Feb-11	n/a	n/a	n/a	Feb-11	n/a	Feb-11	Jul-11
D.3.2.4.viii	Interpretation (Training in USA)	TR	1	IC	n/a	Post	Jun-11	n/a	n/a	n/a	Jun-11	n/a	Jul-11	Aug-11
D.3.2.4.viii	Interpretation (Training under pac. D.3.2.25-28)	TR	4	IC	n/a	Post	Feb-15	n/a	n/a	n/a	Mar-15	n/a	Mar-15	Nov-15
D.3.2.5	Organization and conduct of training courses on the problems of statistical reforms	TR	Unallocated/Нераспределенные средства											



Package No.	Description	Category	No. of Lots / Contracts	Proc Sel Meth	DOC	WB review	Prep BD/RFP/TOR	SPN/EOI	Issuing BD/RFP	Bid Opening	Evaluation	NO to Eval/SSS/DC	Contract	
													Signing	Finish
D.3.2.6	Training course on Methodology of Sample Surveys in Agriculture	TR	1	SSS	n/a	Prior	Dec-09	n/a	Feb-10	n/a	n/a	Feb-10	Mar-10	Apr-10
D.3.2.7	Training course on "Production of statistics of international trade of goods in the frame of Customs Union using as example Intrastat System (experience of the EU countries)"	TR	Cancelled/Отменено											
D.3.2.8	Training course on "International standards in employment and unemployment statistics, methodological recommendations, organization of statistical observation"	TR	1	CQS	n/a	Prior	Jul-10	Jul-10	Feb-11	Mar-11	Mar-11	Mar-11	Apr-11	Aug-12
D.3.2.9	Training of Rosstat regional offices employees dealing with consumer prices collection	TR	1	CQS	n/a	Prior	Jun-10	Jun-10	Feb-11	Mar-11	Mar-11	Mar-11	Apr-11	Dec-12
D.3.2.10	Training of the employees of Rosstat central and regional offices on conducting surveys of retail markets and of individual entrepreneurs in retail trade	TR	1	CQS	n/a	Prior	Jul-10	Jul-10	Feb-11	Mar-11	Mar-11	Mar-11	Jun-11	Dec-12
D.3.2.11	Training on National Accounts and methodology and compiling Supply and Use Tables	TR	1	SSS	n/a	Prior	Nov-10	n/a	Jan-11	n/a	n/a	Jan-11	Feb-11	Jun-11
D.3.2.12	Training on methodology and calculation of Cost-of-Living Index	TR	1	SSS	n/a	Prior	May-10	n/a	Jul-10	n/a	n/a	Oct-10	Nov-10	Dec-10
D.3.2.13	Training on social and demographic statistics	TR	1	SSS	n/a	Prior	Oct-10	n/a	Dec-10	n/a	n/a	Nov-10	Dec-10	Jun-11
D.3.2.14	Training on harmonization of social statistics with administrative data	TR	Курс обучения заменен консультационной встречей со специалистами Бюро цензов США (в рамках лота D.3.3) /											
D.3.2.15	Training on implementation of CPA-2002 in a national statistical service	TR	Cancelled / Отменено											
D.3.2.16	Training on producing and dissemination of statistical information at the regional level	TR	1	SSS	n/a	Prior	Nov-11	n/a	Dec-11	n/a	n/a	Jan-12	Feb-12	Apr-12
D.3.2.17	Training course for the employees of Rosstat regional offices on seasonal adjustment for social and economic indicators	TR	1	SSS	n/a	Prior	Nov-11	n/a	Dec-11	n/a	n/a	Feb-12	Apr-12	Aug-12
D.3.2.18	Training on providing consistency of national accounts with international standards	TR	Cancelled / Отменено											
D.3.2.19	Training on methodology of evaluating stocks of fixed capital and investments in fixed capital	TR												
D.3.2.20	Training on the methodology of evaluating investments in fixed capital by types, calculation of volume index and application of econometric methods for obtaining current estimates	TR	Incorporated in the package # D.3.2.19 / Объединено с пакетом D.3.2.19											
D.3.2.21	Training on the methodology for evaluating natural resources and producing statistics on environmental	TR	Cancelled / Отменено											

Package No.	Description	Category	No. of Lots / Contracts	Proc Sel Meth	DOC	WB review	Prep BD/RFP/TOR	SPN/EOI	Issuing BD/RFP	Bid Opening	Evaluation	NO to Eval/SSS/DC	Contract		
													Signing	Finish	
D.3.2.22	Training on compilation of national accounts for institutional sectors	TR													Incorporated in the package # D.3.2.18 / Объединено с пакетом D.3.2.18
D.3.2.23	Methodology for obtaining price weights for annual and quarterly national accounts	TR													Cancelled / Отменено
D.3.2.24	Methodology and procedures for calculation monthly and quarterly household income	TR	1	SSS	n/a	Prior	Jun-12	n/a	Jul-12	n/a	n/a	Sep-12	Oct-12	Dec-12	
D.3.2.25	Modern approaches to official statistical activities (training course for young employees of Rosstat)	TR	1	SSS	n/a	Prior	Jun-15	n/a	Jul-15	n/a	n/a	Sep-15	Oct-15	Dec-15	
D.3.2.26	Training on sample survey methods	TR	1	SSS	n/a	Prior	Jan-15	n/a	Feb-15	n/a	n/a	Feb-15	Mar-15	Jun-15	
D.3.2.27	Statistical Units for Production Analysis in the SNA	TR	1	SSS	n/a	Prior	Jan-15	n/a	Feb-15	n/a	n/a	Feb-15	Mar-15	Jun-15	
D.3.2.28	Development an accounting framework for social protection expenditures at a detailed level of social expenditure programs in accordance with OECD	TR	1	SSS	n/a	Prior	Jun-15	n/a	Jul-15	n/a	n/a	Sep-15	Oct-15	Dec-15	
D.3.3	Acquiring the international experience and knowledge		22												
D.3.3.1	Training and exchange of experience (knowledge	TR	20	AP	n/a	Post	Oct-08	n/a	n/a	n/a	Oct-08	n/a	Oct-08	Dec-11	
D.3.3.1.b	Oral interpretation at the working meeting on agricultural statistics	CS	1	IC	n/a	Post	Oct-08	n/a	n/a	n/a	Oct-08	n/a	Oct-08	Nov-08	
D.3.3.2	Training and exchange of experience (knowledge	TR													TBD
D.3.4	Participation in conferences and workshops on the Project subject matter	TR													
D.3.4.1	Participation in conferences and workshops on the	TR	140	AP	n/a	Post	Oct-08	n/a	n/a	n/a	Oct-08	n/a	Oct-08	Dec-13	
D.3.4.2	Participation in conferences and workshops on the Project subject matter	TR	30	AP	n/a	Post	Mar-14	n/a	n/a	n/a	Mar-14	n/a	Mar-14	Dec-15	
D.3.5	Logistical services for organizing training		22												
D.3.5.1	Logistics support for training of Rosstat regional offices' staff on household bidget survey issues	TR	1	AP	ItQ	Prior	Feb-09	n/a	Mar-09	Mar-09	Mar-09	Apr-09	Apr-09	Sep-09	
D.3.5.2	Logistics support for the participation of Rosstat staff in communication of experiences activities and conferences, seminars and meetings within the project's purview (Q2, 2009)	TR	1	AP	ItQ	Prior	Mar-09	n/a	Mar-09	Mar-09	Mar-09	Apr-09	Apr-09	Sep-09	
D.3.5.3	Logistics services on organization of seminar and meeting on "Current Trends in HRM" (Vologda)	TR	1	AP	ItQ	Prior	Apr-09	n/a	Apr-09	Apr-09	May-09	May-09	May-09	Jul-09	
D.3.5.4	Logistics support for the training course on "Quality Management in Official Statistics"		4												
D.3.5.4.i	Logistics support for the training of the 1st group	TR	1	AP	ItQ	Prior	Jul-09	n/a	Jul-09	Jul-09	Jul-09	Aug-09	Aug-09	Oct-09	
D.3.5.4.ii	Logistics support for the training of the 2nd group	TR	1	AP	ItQ	Prior	Aug-09	n/a	Aug-09	Sep-09	Sep-09	Sep-09	Sep-09	Dec-09	
D.3.5.4.iii	Logistics support for the training of the 3rd and 4th groups	TR	1	AP	ItQ	Prior	Dec-09	n/a	Dec-09	Jan-10	Jan-10	Feb-10	Feb-10	May-10	
D.3.5.4.iv	Logistics support for the training of the 4th group	TR	1	AP	ItQ	Prior	Jul-10	n/a	Jul-10	Aug-10	Sep-10	Sep-10	Sep-10	Dec-10	

Package No.	Description	Category	No. of Lots / Contracts	Proc Sel Meth	DOC	WB review	Prep BD/RFP/TOR	SPN/EOI	Issuing BD/RFP	Bid Opening	Evaluation	NO to Eval/SSS/DC	Contract	
													Signing	Finish
D.3.5.5	Logistics support for the participation of Rosstat staff in communication of experiences activities and conferences, seminars and meetings within the project's purview (Q3, 2009)	TR	1	AP	ItQ	Prior	May-09	n/a	Jun-09	Jun-09	Jun-09	Jul-09	Jul-09	Oct-09
D.3.5.6	Logistics support for the participation of Rosstat staff in communication of experiences activities and conferences, seminars and meetings within the project's purview (Q4, 2009)	TR	1	AP	ItQ	Prior	Aug-09	n/a	Aug-09	Sep-09	Sep-09	Sep-09	Sep-09	Feb-10
D.3.5.7	Per diem	TR	mulp	AP	n/a	Post	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
D.3.5.8	Logistics support for the participation of Rosstat staff in communication of experiences activities and conferences, seminars and meetings within the project's purview (Q1-2, 2010)	TR	1	AP	ItQ	Prior	Dec-09	n/a	Dec-09	Jan-10	Jan-10	Feb-10	Feb-10	Jul-10
D.3.5.9	Logistics support for the participation of Rosstat staff in communication of experiences activities and conferences, seminars and meetings within the project's purview (Q3-4, 2010)	TR	1	AP	ItQ	Prior	Jul-10	n/a	Jul-10	Jul-10	Aug-10	Aug-10	Aug-10	Dec-10
D.3.5.10	Logistics support for training of Rosstat's specialist in SIAP, Japan	TR	1	AP	ItQ	Prior	Jul-10	n/a	n/a	n/a	n/a	n/a	Jul-10	Jul-10
D.3.5.11	Logistics support for the training of Rosstat staff in Washington, USA in December 2010 (under the package # D.3.2.12)	TR	1	AP	ItQ	Prior	Nov-10	n/a	Nov-10	Nov-10	Nov-10	Nov-10	Dec-10	Jan-11
D.3.5.12	Logistics support for the training of Rosstat staff in Spain (under the package # D.3.2.13) and Norway(under the package # D.3.2.11)	TR	1	AP	ItQ	Prior	Jan-11	n/a	Jan-11	Feb-11	Feb-11	Mar-11	Mar-11	Jul-11
D.3.5.13	Logistics support for the training of Rosstat staff on Information Technology	TR	1	AP	ItQ	Prior	Apr-12	n/a	Apr-12	May-12	May-12	May-12	Jun-12	Aug-12
D.3.5.14	Logistics support for the training of Rosstat staff (training in RF)	TR	1	ICB	ItQ	Prior	Jun-11	n/a	Nov-11	Dec-11	Jan-12	Jan-12	Feb-12	Dec-12
D.3.5.15	Logistics support for the participation of Rosstat staff in communication of experiences activities and conferences, seminars and meetings within the project's purview (Q1-2, 2011)	TR	1	AP	ItQ	Prior	Jan-11	n/a	Jan-11	Feb-11	Feb-11	Feb-11	Feb-11	Jun-11
D.3.5.16	Logistics support for the participation of Rosstat staff in communication of experiences activities and conferences, seminars and meetings within the project's purview (Q3-4, 2011)	TR	8											
D.3.5.16.i	Logistics support for the participation of Rosstat staff in communication of experiences activities and conferences, seminars and meetings within the project's purview (Q3-4, 2011)	TR	1	AP	ItQ	Prior	Jun-11	n/a	Jun-11	Jul-11	Jul-11	Jul-11	Jul-11	Dec-11
D.3.5.16.ii	Logistics support for the participation of Rosstat staff in communication of experiences activities and conferences, seminars and meetings within the project's purview (Q3-4, 2011)	TR	1	AP	ItQ	Prior	Jan-12	n/a	Jan-12	Feb-12	Feb-12	Feb-12	Feb-12	Aug-12

Package No.	Description	Category	No. of Lots / Contracts	Proc Sel Meth	DOC	WB review	Prep BD/RFP/TOR	SPN/EOI	Issuing BD/RFP	Bid Opening	Evaluation	NO to Eval/SSS/DC	Contract		
													Signing	Finish	
D.3.5.16.iii	Logistics support for the participation of Rosstat staff in the international conferences, seminars, meetings and training programs within the project's purview (Q3-4, 2012)	TR	1	AP	ItQ	Prior	Jun-12	n/a	Jun-12	Jul-12	Jul-12	Jul-12	Jul-12	Jul-12	Dec-12
D.3.5.16.iv	Logistics support for the participation of Rosstat staff in the international conferences, seminars, meetings and training programs within the project's purview (Q3-	TR	1	AP	ItQ	Prior	Jun-12	n/a	Jun-12	Jul-12	Jul-12	Jul-12	Jul-12	Jul-12	Dec-12
D.3.5.16.v	Logistics support for the participation of Rosstat staff in the international conferences, seminars and meetings within the project's purview (Aug-Dec, 2013)	TR	1	AP	ItQ	Prior	Jan-13	n/a	Jan-13	Jan-13	Feb-13	Feb-13	Feb-13	Feb-13	Dec-13
D.3.5.16.vi	Logistics support for the participation of Rosstat staff in the international conferences, seminars and meetings within the project's purview	TR	1	AP	ItQ	Prior	Mar-14	n/a	Mar-14	Mar-14	Apr-14	Apr-14	Apr-14	Apr-14	Dec-14
D.3.5.16.vii	Logistics support for the participation of Rosstat staff in the international conferences, seminars and meetings within the project's purview (Sep, 2014 - Mar, 2015)	TR	1	AP	ItQ	Post	Jul-14	n/a	Jul-14	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14	Apr-15
D.3.5.16.viii	Logistics support for the participation of Rosstat staff in the international conferences, seminars and meetings within the project's purview	TR	1	AP	ItQ	Prior	Jan-15	n/a	Feb-15	Feb-15	Mar-15	Mar-15	Mar-15	Mar-15	Dec-15
D.3.5.17	Logistics support for the training of Rosstat staff (international training courses)	TR	2												
D.3.5.17i	Logistics support for the training of Rosstat staff in France (under the package # D.3.2.16)	TR	1	AP	ItQ	Prior	Jan-12	n/a	Jan-12	Jan-12	Feb-12	Feb-12	Feb-12	Feb-12	Apr-12
D.3.5.17ii-iii	Logistics support for the international training of Rosstat staff (training courses under the packages ## D.3.2.18-	TR													
D.3.5.17iv	Logistics support for the participation of Rosstat staff in the international seminars to improve professional skills on the subject "Information Technologies"	TR	1	AP	ItQ	Prior	Apr-13	n/a	Apr-13	Apr-13	May-13	May-13	Jun-13	Jun-13	Jan-14
D.3.5.17v-viii	Logistics support for the international training of Rosstat staff (training courses under the packages ## D.3.2.25-	TR	mulp	AP	ItQ	Prior	Jan-15	n/a	Jan-15	Jan-15	Feb-15	Feb-15	Mar-15	Mar-15	Dec-15
D.3.5.18	Logistics support for organization of a seminar on comprehensive assessment of Russian statistical system	TR	1	AP	ItQ	Prior	Jan-13	n/a	Jan-13	Mar-13	Mar-13	Mar-13	Apr-13	Apr-13	Jun-13
D.3.6	Preparation of TORs/specifications		2												
D.3.6.1	Development of specufucations for the creation of complex software and hardware designed to upgrade the efficiency of skilld upgrading and personnel training in Rosstat based on Personnel management information system	CS	1	IC	n/a	Post	Jun-09	n/a	n/a	n/a	Jun-09	n/a	Jul-09	Jul-09	Nov-09
D.3.6.2.	Preparation of the program for training courses for Rosstat specialists on "Methodology, methods, and tools of field surveys of social situation and living standards of the population"	CS	1	IC	n/a	Post	Nov-12	n/a	n/a	n/a	Nov-12	n/a	Dec-12	Dec-12	Mar-13



Package No.	Description	Category	No. of Lots / Contracts	Proc Sel Meth	DOC	WB review	Prep BD/RFP/TOR	SPN/EOI	Issuing BD/RFP	Bid Opening	Evaluation	NO to Eval/SSS/DC	Contract	
													Signing	Finish
E.5	Monitoring of the project performance efficiency on the basis of target indicators													
E.5.1	Assistance to Rosstat in Mid Term Review of the STASYS-II Project	CS	1	IC	RFP	Post	Sep-09	n/a	n/a	n/a	Oct-10	n/a	Oct-10	Dec-10
E.5.2	Monitoring of the project performance efficiency on the basis of target indicators (Y2010, Y2013)	CS	1	CQS	RFP	Post	Oct-12	Oct-12	Dec-12	Jan-13	Jan-13	n/a	Feb-13	Aug-13
E.5.3	Monitoring of the project performance efficiency on the basis of target indicators (Y2015)	CS	1	CQS	RFP	Post	Apr-15	Apr-15	May-15	Jun-15	Jun-15	n/a	Jul-15	Nov-15